



*association of central oklahoma governments
Garber-Wellington Association*

Chair John Brown
Piedmont Councilmember

Vice-Chair Jim Pumphrey
Nicoma Park Councilmember

Secretary/Treasurer Russell Smith
Midwest City Mayor

Interim Executive Director
John G. Johnson

MEMORANDUM

DATE: May 23, 2008
TO: Garber-Wellington Policy Committee
FROM: John Harrington, Division Director, Water Resources
SUBJECT: May Meeting Cancellation

Due to a lack of Action items, the Garber-Wellington Policy Committee meeting scheduled for Thursday, May 29, 2008 is being cancelled.

The next meeting is scheduled for **Thursday, June 26, 2008.**

JMH:eo

MEMORANDUM

TO: Garber-Wellington Policy Committee
FROM: John M. Harrington, Division Director, Water Resources
DATE: May 23, 2008
SUBJECT: Progress Report

05604(b) - Impact Of Domestic Septic Tanks

Linkage to census data complete. Review of soil data continuing– statistical models are being developed.

06604(b) - Modeling Assessment of Nichols Hills Well Field

Reviewing comments on QAPP; will need to resubmit. EPA requesting more information on modeling parameters.

07604(b) 3 - El Reno Wellfield Resistivity Survey

Reviewing comments on QAPP; will need to resubmit. EPA requesting more information on resistivity acquisition parameters – also want a standard operation procedure written up for resistivity projects.

079005 - Garber-Wellington Yield Study

Staff is working with OWRB and USGS on proposed yield study project on the Garber-Wellington aquifer. First technical meeting on May 8 was very positive – OWRB is contributing \$100K and USGS is contributing \$75K. Data exchange is progressing; FTP site is up (ftp://204.87.111.53/).

079007 - Canadian River DO Model Meeting on May 16 reviewed the Scope of Work for Guernsey (consultant). Numerous changes to the scope were recommended. Recommendations were consolidated and reviewed in a letter to Guernsey. FTP site is now up and functioning. The Canadian River project will be spread over two years and two phases. Phase I will be funded in 2008-09 and will cover preparatory work and project design for Phase II (collection and analysis).

09604(b) - Cross-Section Work in Central Oklahoma

Workplans for new 604(b) projects were accepted for review by OSE and EPA.