

Div	FFY	County	Sponsor	Resource Proj Mgr. Work type Location	Program Scope Date Comp	Sponsor Agreement Date Comp	Consultant Selection Date Comp	Notice to Proceed Date Comp	Design30% F. Review Date Comp	Design90% R. Review Date Comp	NEPA Submit Date Comp	NEPA Document Date Comp	RW Sub Date Comp	RW ACQ Date Comp	Rail Certificate Date Comp	Util Relo Date Comp	Submit 404 Date Comp	Permit 404 Date Comp	Ready to Let Date Comp
4	2024	JP	3602704	Julianne Halliday PAVEMENT MARKING EMBARK STREET CAR CLEARANCE LINES - STRIPING ONLY (100% SAFETY FUNDING)	08/01/2022	06/30/2023			10/27/2023	07/26/2024	05/17/2024	07/26/2024	08/09/2024	08/16/2024		08/16/2024			09/27/2024
3	2024		3614804	Freese and Nichols, Inc. Amber Mitchell WIDEN & RESURFACE WIDEN JENKINS AVE. FROM IMHOFF RD EXTENDING NORTH 1.0 MILE TO LINDSEY ST. IN NORMAN.	07/12/2022	01/27/2023			10/19/2022	08/08/2024	12/15/2022	07/04/2024	07/18/2024	07/25/2024		07/25/2024			09/12/2024
3	2024		3614904	Freese and Nichols, Inc. Amber Mitchell INTERSECTION MOD. & TRAF. SIGNALS INTERSECTION WIDENING AT THE SW19TH AND SANTA FE JCT. IN MOORE.	07/25/2022	01/05/2023			10/18/2023	10/03/2024	03/29/2023	02/03/2024	06/19/2024	09/05/2024		09/05/2024			10/11/2024
3	2024		3615004	Amber Mitchell PAVEMENT MARKING NORMAN CITY WIDE STRIPING SAFETY 100% STBG UZA FUNDED.	07/25/2022	03/31/2023					10/18/2023	05/02/2024	05/08/2024	05/15/2024		05/15/2024			06/06/2024
3	2024		3615304	Amber Mitchell SIGNING BLANCHARD CITY WIDE REGULATORY SIGN REPLACEMENT. SAFETY 100% STBG UZA FUNDS	07/22/2022	04/20/2023													
4	2024		3637304	Julianne Halliday PEDESTRIAN / BIKE IMPROVEMENTS OKC: BIKE LANE ON SW 25TH FROM S PENN 2 MI EAST TO S SHIELDS BLVD	08/01/2022	06/07/2024			05/24/2024	04/18/2025	06/28/2024	01/10/2025	01/17/2025	04/25/2025	05/23/2025	05/09/2025			06/20/2025
4	2024		3637404	Half Associates, Inc. Julianne Halliday PEDESTRIAN / BIKE IMPROVEMENTS OKC: NW 23RD FROM N WESTERN 1 MI EAST TO N BROADWAY INCL PED IMPROVEMENTS, SIGNALS, SIDEWALKS, AND BIKE LANES	08/01/2022	10/13/2023			02/29/2024	06/28/2024	10/13/2023	06/28/2024	07/12/2024	07/26/2024		07/26/2024			08/23/2024

Div	FFY	County	Sponsor	Resource	Proj Mgr.	Work type	Location	Program Scope	Sponsor Agreement	Consultant Selection	Notice to Proceed	Design30% F. Review	Design90% R. Review	NEPA Submit	NEPA Document	RW Sub	RW ACQ	Rail Certificate	Util Relo	Submit 404	Permit 404	Ready to Let	
Date	Date	Date	Date	Date	Date	Date	Date	Date	Date	Date	Date	Date	Date	Date	Date	Date	Date	Date	Date	Date	Date	Date	Date
Comp	Comp	Comp	Comp	Comp	Comp	Comp	Comp	Comp	Comp	Comp	Comp	Comp	Comp	Comp	Comp	Comp	Comp	Comp	Comp	Comp	Comp	Comp	Comp

4	2024		JP	3686004	Julianne Halliday																		
					STP-255N(667)AG	OKLAHOMA PEDESTRIAN / BIKE IMPROVEMENTS																	
					OKLAHOMA CITY	OKC: NW EXPRESSWAY MULTIMODAL PATH																	

4	2024			3686104	Julianne Halliday																		
					STP-255E(668)AG	OKLAHOMA ITS MAINTENANCE & OPERATIONS																	
					EDMOND	EDMOND: PHASE V ITS																	

4	2024			3686204	Julianne Halliday																		
					STP-255B(669)AG	OKLAHOMA PEDESTRIAN / BIKE IMPROVEMENTS																	
					OKLAHOMA CITY	OKC: SOUTH SANTA FE MULTI-MODAL PATH																	

4	2024			3686304	Julianne Halliday																		
					STP-255F(670)AG	OKLAHOMA GRADE, DRAIN & SURFACE																	
					OKLAHOMA CITY	OKC: DEL CITY CONNECTION IMPROVEMENTS																	

3	2024			3686404	Freese and Nichols, Inc.							05/08/2025	06/04/2024	03/26/2025	04/03/2025	04/23/2025			04/23/2025				07/08/2025
					STP-214B(169)AG	CLEVELAND GRADE, DRAIN & SURFACE																	
					MOORE	MOORE: S TELEPHONE RD RECONSTRUCTION FROM SW 19TH ST TO SW 34TH ST																	

4	2024			3686504	Julianne Halliday																		
					STP-255E(671)AG	OKLAHOMA MONEY ONLY																	
					EDMOND	EDMOND: CITYLINK VEHICLE FLEET																	

4	2024			3686704	Julianne Halliday																		
					STP-255B(672)AG	OKLAHOMA RESURFACE																	
					OKLAHOMA CITY	OKC: EASTERN AVENUE RESURFACING AND SIDEWALKS																	

Div	FFY	County	Sponsor	Resource Proj Mgr. Work type Location	Program Scope Date Comp	Sponsor Agreement Date Comp	Consultant Selection Date Comp	Notice to Proceed Date Comp	Design30% F. Review Date Comp	Design90% R. Review Date Comp	NEPA Submit Date Comp	NEPA Document Date Comp	RW Sub Date Comp	RW ACQ Date Comp	Rail Certificate Date Comp	Util Relo Date Comp	Submit 404 Date Comp	Permit 404 Date Comp	Ready to Let Date Comp	
4	2024		JP	3686804 STP-255B(673)AG OKLAHOMA OKLAHOMA CITY	Julianne Halliday RESURFACE OKC: NE 50TH STREET RESURFACING AND SIDEWALKS															
3	2024			3686904 STP-214B(171)AG CLEVELAND MOORE	TEIM Design, PLLC Amber Mitchell INTERSECT MODIF MOORE: NW 27TH ST-SHIELDS BLVD/JANEWAY AVE INTERSECTION IMPROVEMENTS							06/05/2024 06/05/2024								
3	2024			3687004 STP-214B(172)AG CLEVELAND NORMAN	Amber Mitchell WIDEN & RESURFACE NORMAN: LINDSEY STREET FROM ELM AVE TO JENKINS AVE															
3	2024			3794504 STPG-214F(160)AG CLEVELAND NORMAN	City of Norman Amber Mitchell TRAFFIC SIGNALS NORMAN: CITYWIDE VIDEO DETECTION UPGRADES (PHASE 4)	04/11/2023 04/06/2023			05/30/2024 10/26/2023	06/20/2024 02/20/2024	05/23/2024 10/04/2023	04/04/2024 02/15/2024	05/09/2024 02/20/2024	05/16/2024 02/20/2024		05/16/2024 02/20/2024			03/13/2024 03/05/2024	
	2024			3807404 J3-8074(004)AG OKLAHOMA MIDWEST CITY	Garver LLC Julianne Halliday RESURFACE MIDWEST CITY: RESURFACE SE 29TH STREET FROM I-40 OVERPASS TO MIDWEST BLVD. INCLUDES RECONSTRUCTION OF SIGNALIZED INTERSECTIONS	08/01/2022 08/01/2022	12/29/2023 11/14/2023		05/24/2024	10/25/2024	05/17/2024 05/01/2024	09/20/2024	09/27/2024	10/11/2024		10/11/2024			01/11/2025	
	2024			3808204 STP-255N(635)AG OKLAHOMA MIDWEST CITY	Poe and Associates Inc. Julianne Halliday INTERSECTION MOD. & TRAF. SIGNALS MWC: RECONSTRUCT INTERSECTION OF SE 29TH ST & DOUGLAS BLVD NEW CONCRETE SURFACE, SIGNALS AND SIDEWALK	09/08/2023 08/15/2023	01/19/2024 12/11/2023	09/29/2023 08/04/2023	03/29/2024 05/21/2024	07/14/2024	04/25/2025	05/24/2024	12/13/2024	12/20/2024	03/28/2025		06/20/2025			05/30/2025
	2024			3808804 J3-8088(004) OKLAHOMA EDMOND	Julianne Halliday ITS MAINTENANCE & OPERATIONS EDMOND: UPGRADE 19 INTERSECTIONS AND 8 SCHOOL ZONES TO COMPLY WITH NTCIP (NATIONAL TRANSPORTATION COMMUNICATIONS ITS PROTOCOL		06/30/2024		06/05/2024	08/31/2024	01/19/2024 11/30/2023	06/21/2024	06/28/2024	07/26/2024		10/18/2024			10/04/2024	

Div	FFY	County	Sponsor	Resource Proj Mgr. Work type Location	Program Scope	Sponsor Agreement Date Comp	Consultant Selection Date Comp	Notice to Proceed Date Comp	Design30% F. Review Date Comp	Design90% R. Review Date Comp	NEPA Submit Date Comp	NEPA Document Date Comp	RW Sub Date Comp	RW ACQ Date Comp	Rail Certificate Date Comp	Util Relo Date Comp	Submit 404 Date Comp	Permit 404 Date Comp	Ready to Let Date Comp
J3-8090(004)	2024	JP	3809004	Poe and Associates Inc. Julianne Halliday INTERSECTION SAFETY IMPROVEMENT EDMOND: INTERSECTION MODIFICATIONS AT DANFORTH RD AND KELLY AVE		06/12/2024			07/26/2024	09/06/2024	05/31/2024 05/16/2024	08/30/2024	09/06/2024	09/20/2024		09/20/2024			10/18/2024
J3-8092(004)	2024		3809204	Julianne Halliday SIDEWALK, NOISE ABATEMENT, ETC MIDWEST CITY: SIDEWALK CONSTRUCTION IN VARIOUS LOCATIONS ALONG DOUGLAS BLVD, MIDWEST BLVD, NE 10TH ST AND RENO AVE.		06/28/2024			09/20/2024	07/08/2025	07/26/2024	04/18/2025	04/30/2025	07/18/2025	01/24/2025	07/31/2025			10/10/2025
J3-8093(004)	2024		3809304	Julianne Halliday INTERSECTION MOD. & TRAF. SIGNALS MIDWEST CITY: PASE 6 SIGNAL UPGRADES AND PEDESTRIAN IMPROVEMENTS RENO & POST; SE 15TH & SOONER, AIR DEPOT & POST; SE 29TH & AURHTUR HARRIS		06/28/2024			11/22/2024	06/30/2025	02/29/2024	07/19/2024	03/14/2025	07/25/2025		07/31/2025			08/31/2025
J3-8094(004)	2024		3809404	Julianne Halliday PAVEMENT MARKING MIDWEST CITY: STRIPING OF VARIOUS CITY ARTERIALS & INTERSECTIONS CITY WIDE		12/22/2023 11/16/2023			01/15/2025	03/05/2025	12/13/2024	03/31/2025	04/10/2025	04/16/2025		04/16/2025			04/30/2025
J3-8099(004)	2024		3809904	Julianne Halliday SAFETY IMPROVEMENT OKLAHOMA CITY:SAFETY UPGRADES ON SW 29TH STREET NEWCASTLE RD. TO S MAY AVE.		03/22/2024													

Record Count: 47